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AGENDA DATE: March 8, 2011 
 
TO: Mayor and Councilmembers 
 
FROM: Engineering Division, Public Works Department 
 
SUBJECT: Capital Improvement Projects Second Quarter Report For Fiscal Year 

2011 
 
 
RECOMMENDATION: 
 
That Council receive a report on the City’s Capital Improvement Projects (CIP) for the 
Second Quarter of Fiscal Year 2011. 
 
DISCUSSION: 
 
This report summarizes progress on Capital Improvement Projects for the Second 
Quarter of Fiscal Year 2011. 
 
CONSTRUCTION HIGHLIGHTS 
 
Four projects were completed with Notices of Completion in the Second Quarter of 
Fiscal Year 2011, with total project costs exceeding $5 million (Attachment 1).  The 
following describes some highlights: 
 

 Las Positas Creek Restoration and Storm Water Management ($3,163,536) - 
The project consisted of construction of a series of bioswales and urban and 
storm water runoff detention systems to detain and filter polluted storm water and 
incidental urban runoff.  It improves the quality of water entering Las Positas 
Creek and the Arroyo Burro Estuary, reduces downstream flow rates, and 
decreases erosion in Las Positas Creek. 

 
 Marina One Replacement Project - Phase I ($2,145,671) - Marina One has 

reached the end of its useful life.  This priority project was the first phase of a 
multiphase project to replace the marina.  This phase constructed a new main 
headwalk, including utilities and gangway, and completed significant shore-side 
electrical upgrades. 
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 Eastside Sidewalk and Access Ramps ($141,658) - This Community 
Development Block Grant (CDBG) funded project consisted of installing sidewalk 
access ramps at seven intersections in the eastside neighborhood.  The 
completed project enhances accessibility and is in conformance with the 
Americans with Disabilities Act (ADA). 

 
 Parma Park Equestrian Staging Area ($317,884) - The completed project 

consisted of upgrades to the entrance to Parma Park on Stanwood Drive, and 
enhancements to the equestrian staging and parking areas.  The park suffered 
severe damage in November 2008 from the Tea Fire, and the project was put on 
hold.  With recovery underway at the park, the park trustee expressed interest in 
moving forward with the project. 

 
In addition, 26 Capital Improvement Projects are currently in construction, with an 
approximate value of $61,515,840 (Attachment 2).  The following are highlights of 
construction projects in progress: 
 
Environmental Services: 

 Elings Park Methane Gas Collection and Control System ($496,460) - To ensure 
the closed landfill remains in compliance with regulations, four gas extraction 
wells and a thermal oxidizer unit will be installed.  The wells and piping will be 
installed underground between the ball fields.  The piping will deliver gases to a 
small fenced-in area near the westerly parking lot where the thermal oxidizer will 
burn the gases.  This project is scheduled to be completed in the first quarter of 
Fiscal Year 2012. 

 
Parks and Recreation: 

 Westside Community Center Parkland Improvements ($110,880) - Thanks to the 
hand-in-hand efforts of the Parks and Recreation Department and the 
Redevelopment Agency, the Westside community now has much-improved 
parkland.  With the goals of aesthetics and functionality firmly in place, the 
community can now enjoy extensive landscaping, an upgraded playground, 
basketball and handball courts, as well as new concrete walkways, ramps, and 
seating areas.  A drinking fountain, and trash and recycling receptacles were also 
added in keeping with the City’s goal of a healthy community and a healthy 
environment.  This project is scheduled to be completed in the fourth quarter of 
Fiscal Year 2011. 

 
Streets: 

 Community Development Block Grant (CDBG) 2011 Access Ramps ($42,935) - 
Many intersections on Alisos Street are still in need of sidewalk access ramps.  
The Community Development Department and The Human Services Committee 
recommended 2011 CDBG funding in the amount of $50,000 for this project.  
The Project consists of installing sidewalk access ramps at two intersections on 
Alisos Street.  The completed project will enhance accessibility along this route of 
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travel in conformance with the Americans with Disabilities Act (ADA).  This 
project is scheduled to be completed in the fourth quarter of Fiscal Year 2011. 

 
 Jake Boysel Multipurpose Pathway ($489,710) - The Jake Boysel Multipurpose 

Pathway project is currently under construction, with construction expected to be 
complete by the end of March 2011.  Completion of this project will provide an 
essential off-street pathway for bicyclists and pedestrians, particularly children 
traveling to and from nearby schools, and is funded by a Federal Safe Routes to 
School grant.  The project includes installation of a memorial bench and a 
boulder dedicated to Jake Boysel, for whom the project is posthumously named.  
A ceremonial ribbon cutting will be held upon completion of the project.  This 
project is scheduled to be completed in the fourth quarter of Fiscal Year 2011. 

 
DESIGN HIGHLIGHTS 
There are currently 47 projects under design, with an estimated total project cost of 
$143,745,959 (Attachment 2). 
 
Work is scheduled to be funded over several years, as generally shown in the City’s 
Six-Year Capital Improvement Program Report.  The projects rely on guaranteed or 
anticipated funding and grants. 
 
The following are design project highlights: 
 
Streets: 

 Ortega Street Bridge ($6,790,400) - The Ortega Street Bridge was originally built 
in 1915 and has been deemed structurally deficient by Caltrans.  The existing 
bridge will be replaced with a new, longer structure that will enable more water 
flow under the bridge, thereby helping to alleviate potential flooding during 
storms.  The work consists of removing the old concrete bridge and creek walls 
and replacing it with a new bridge, updated sidewalks, curb and gutter, bridge 
barrier railings and street trees.  Mission Creek will also be enhanced by planting 
native plantings along the banks adjacent to the bridge.  This work is planned to 
be awarded for construction by spring 2011. 

 
 Zone 6 Pavement Maintenance ($2,400,000) - This annual pavement 

maintenance project is scheduled for the primary arterial zone, Zone 6.  The 
roads in this zone that are showing distress, or could slide into a worse condition, 
are being evaluated.  It is anticipated that the project will be ready to bid in the 
second quarter of Fiscal Year 2012. 

 
SUMMARY: 
 
The City is currently on schedule to complete a record amount of capital construction.  
This work includes: Water Treatment Plant and Wastewater Treatment Plant 
improvements; Bridge Replacements; and Redevelopment Agency improvements.  This 
is possible by leveraging budgeted ongoing capital replacement infrastructure funds 
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with available grants, loans, and bonding capacity.  The attached “Capital Program 
Completed/Projected Total Project Costs 1998-2014” graph (Attachment 3), shows $95 
million scheduled capital construction to be completed in Fiscal Year 2012.  The City 
Capital Program is a major contributor to capital construction on the South Coast. 
 
 
ATTACHMENTS: 1. Completed Capital Improvement Projects for Second 

Quarter Fiscal Year 2011 
2. Capital Projects with Design and Construction in Progress 
3. Capital Program Completed/Projected Total Project Costs 

1998 to 2014 
 
PREPARED BY: Pat Kelly, Assistant Public Works Director/City Engineer/TB 
 
SUBMITTED BY: Christine F. Andersen, Public Works Director 
 
APPROVED BY: City Administrator’s Office 



Attachment 1 

 
 

COMPLETED CAPITAL PROJECTS, SECOND QUARTER FISCAL YEAR 2011 
 
 

Project Name 

 
Las Positas 

Creek 
Restoration & 
Storm Water 
Management 

 
Marina One 

Replacement 
Project - Phase I 

 
Eastside 

Sidewalk & 
Access Ramps 

 
Parma Park 
Equestrian 

Staging Area 

 
TOTALS 

Design Costs $235,757 $153,554 $14,460 $91,655 $495,426

Construction Contract $1,771,525 $1,781,840 $88,676 $170,241 $3,812,282

Construction Change 
Order Costs 

$860,962 $76,514 $8,900 $11,862 $958,238

Construction 
Management Costs 

$295,292 $133,763 $29,622 $44,126 $502,803

Total Project Costs $3,163,536 $2,145,671 $141,658 $317,884 $5,768,749

 
 
 



Attachment 2 
 

CAPITAL PROJECTS WITH DESIGN AND 
CONSTRUCTION IN PROGRESS 

 

 
 

 
 

DESIGN IN PROGRESS 
PROJECT CATEGORY 

No. of 
Projects Total Value of Projects

Airport 2 $2,160,000 

Creeks 1 $7,515,000 

Library 1 $840,000 

Parks and Recreation 1 $615,000 

Public Works: Streets/Bridges 6 $46,409,040 

Public Works:Streets/Transportation 10 $12,547,742 

Public Works: Water/Wastewater 17 $57,672,177 

Redevelopment Agency 8 $15,510,000 

Waterfront 1 $477,000 

TOTAL 47 $143,745,959 

CONSTRUCTION IN PROGRESS 
PROJECT CATEGORY 

No. of 
Projects 

Construction 
Contract Costs 

Airport 6 $38,827,529 

Creeks 1 $160,090 

Environmental Services 1 $496,460 

Parks and Recreation 1 $110,880 

Public Works: Streets/Bridges 1 $4,721,406 

Public Works: Streets/Transportation 7 $5,569,177 

Public Works: Water/Wastewater 4 $2,263,534 

Redevelopment Agency 4 $5,151,618 

Waterfront 1 $4,215,146 

TOTAL 26 $61,515,840 
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